TOKTICKIT / LAB 4

Final Report

Actions Taken • Ticket Workflow • Dashboards • Regression

Evidence snapshot: 31 October 2026

Status: PR #62 is open against lab4-staging. Peer review, merge, GitHub CI, project-board completion, and integration to main remain pending. This copy records the tested staging candidate; it does not claim final release approval.

Pull request: #62 — Final Regression, Hardening and Evidence — tested implementation commit a988031; docs-only handoff commit 989d92a

Source branch: feature/lab4-final-hardening

Prepared from committed specifications, named tests, verified local runs, and real Playwright screenshots.

Answer Part 1

Git use with engineering workflow. The contract and feature PRs #57–#61 were reviewed and merged into lab4-staging. PR #62 carries the final regression and evidence pass from feature/lab4-final-hardening. The tested code revision is a988031; 989d92a updates the peer-review record after PR creation. The PR is still open, so this report does not claim all Issues are Done, reviewer approval, a completed board, GitHub CI success, or integration into main.

PR	Scope	State at report date
#57	Contract, tests, and documentation	Merged
#58–#61	Actions Taken, UI, workflow, dashboards	Merged
#62	Final regression, hardening, responsive evidence	Open; peer review pending

PR chain: PRs #57–#62

Review record: docs/lab-04/reviewer.md

Repository evidence. The increment is organized under docs/lab-04, server/tests/lab-04, client/tests/lab-04, e2e/lab-04, and artifacts/lab-04/screenshots. README setup and the root .gitignore are included in PR #62. The final board and release-branch state must be recorded after review and merge.

Rendered repository and peer-review record

This renders the repository structure and the completed GitHub review record. Setup guidance: README.md; ignore rules: .gitignore; full review record: docs/lab-04/reviewer.md.

Repository layout and setup

Repository path	What the structure and setup document
docs/lab-04/	**Specification, API/UI contracts, test map, AI-use, review, and screenshot index.**
server/tests/lab-04/	**API, role, PostgreSQL, migration, dashboard, and workflow checks.**
client/tests/lab-04/	**React component and interaction checks for Lab 4.**
e2e/lab-04/	**Real browser journeys and responsive screenshot assertions.**
artifacts/lab-04/screenshots/	**24 real captures: eight screen states at desktop, tablet, and mobile sizes.**
README.md / .gitignore	**Stack, database setup and test commands; environment, dependencies, builds, and generated test output exclusions.**

The README names Node.js 18+, Docker Desktop for PostgreSQL 18, and npm. It directs setup to a new uniquely named empty database and warns against running db push --accept-data-loss against a database containing data. The .gitignore excludes dependencies, environment files, builds, private storage, and generated Playwright output.

Actual peer-review record: PRs #57–#61

Each row links to the public GitHub event. Punge089 is the reviewer; book6349 is the PR author. Dates are UTC dates as shown by GitHub.

PR / date	Reviewer comment	Author reply	Reviewer approval
#57 · 30 Oct	**Punge089: "Please confirm every acceptance criterion maps to a named test and the AI-use entries are actual prompts."** Comment	**Added the acceptance-criterion map and actual prompt excerpts, with commit links.** Author reply	**Punge089: "The contract and test mapping are consistent, and my comments have been addressed. Approved."** Approval
#58 · 30 Oct	**Punge089: "Please check actor attribution, access control, idempotency, lifecycle rules and migration recovery."** Comment	**Checked those paths; reported 227 server tests (37 PostgreSQL checks), build and Prisma validation, and linked both commits.** Author reply	**Punge089: "Ok comments resolved, Approved."** Approval
#59 · 30 Oct	**Punge089: "Can Requesters view Actions Taken without editing it, and does the form retain input after a failed save?"** Comment	**Confirmed Requesters are read-only and failed saves retain values; linked component and browser tests.** Author reply	**Punge089: "Requester access stays read-only, and failed saves preserve input. Looks good to merge."** Approval

PR / date	Reviewer comment	Author reply	Reviewer approval
#60 · 30 Oct	**Punge089: "Try invalid status changes and blocked resolutions; neither should alter the ticket."** Comment	**Confirmed rejected transitions and blocked resolution leave state unchanged; linked transition, gate, and conflict coverage.** Author reply	**Punge089: "Invalid transitions and blocked resolutions leave ticket state intact. I approve."** Approval
#61 · 31 Oct	**Punge089: "Compare dashboard totals with their ticket lists, including the date-range boundaries."** Comment	**Reported matching query filters, inclusive UTC windows, dashboard E2E and test/build results; Lab 1–3 and remaining Lab 4 browser checks were still pending at that time.** Author reply	**Punge089: "Totals match the underlying tickets across the tested date windows. Approved to merge."** Approval

Current PR: #62 — Final Regression, Hardening and Evidence. Review, replies, approval, merge, final project-board state, GitHub CI, and integration to main are pending.

Answer Part 2

Spec DD. The Lab 4 engineering contract was reviewed in PR #57 before the feature implementation PRs. It defines numbered requirements and business rules, the Actions Taken data model, Ticket transition and resolution rules, dashboard calculations, migration and seed behavior, authorization, conflicts, safe errors, acceptance criteria, and a Product Definition of Done.

Engineering specification: specification.md

API contract: api-spec.md

UI contract: ui-spec.md

Contract PR: #57 — Contract, test DD and documentation

The acceptance criteria are traced to named tests in tests.md; the migration preserves earlier records and refuses unsafe reuse of an existing E2E database.

Rendered specification excerpts

The contract was committed in fd390c3 on 28 October 2026. PR #57 recorded Punge089's review and approval on 30 October, before implementation PRs #58–#61 were completed. Source: specification.md.

Roles and authorization

Role	Actions Taken	Dashboards	Ticket status
Requester	**Read-only; owned Tickets only**	**Requester dashboard; owned data only**	**Cannot change formal status or resolution**
IT Staff	**Read, create, assign, edit and transition actions on accessible Tickets**	**Staff dashboard and operational drill-downs**	**May use the documented matrix**
Administrator	**Same action permissions as IT Staff; may be an action assignee**	**Staff dashboard; no account counts**	**Read-only for formal status in this increment**

ActionTaken record fields

Field	Contract
id	Primary key
ticketId	Required foreign key to exactly one Ticket
actionDateTime	Required effective work/plan timestamp with ISO 8601 offset; stored and compared in UTC
description	Required, trimmed, 1–2,000 characters
result	Required, trimmed, 1–2,000 characters
performedById	Required User foreign key; set from the session on create and never accepted from the client
assigneeId	Required User foreign key; active IT Staff or Administrator; distinct from Ticket Owner and performer
status	PLANNED, IN_PROGRESS, COMPLETED or CANCELLED
followUpRequired	Required boolean
followUpNote	Required, trimmed, 1–1,000 characters when followUpRequired is true; otherwise null
attachmentNotes	Optional plain text, up to 1,000 characters; describes a file to look for, not an upload
version	Integer starting at 1; incremented for each accepted edit or lifecycle change
createdAt, updatedAt	Server-managed timestamps

Ticket transition matrix

From	Allowed destinations	Confirmation required
NEW	OPEN, CANCELLED	CANCELLED
OPEN	IN_PROGRESS, WAITING_FOR_REQUESTER, RESOLVED, CANCELLED	RESOLVED, CANCELLED
IN_PROGRESS	WAITING_FOR_REQUESTER, RESOLVED, CANCELLED	RESOLVED, CANCELLED
WAITING_FOR_REQUESTER	IN_PROGRESS, RESOLVED, CANCELLED	RESOLVED, CANCELLED
RESOLVED	CLOSED, REOPENED	CLOSED
CLOSED	REOPENED	—
REOPENED	IN_PROGRESS, WAITING_FOR_REQUESTER, RESOLVED, CANCELLED	RESOLVED, CANCELLED
CANCELLED	REOPENED	—

Resolution requires confirmation, a non-empty summary, at least one COMPLETED action, and no PLANNED or IN_PROGRESS action. CANCELLED actions do not block resolution. Closing retains the summary; reopening requires a reason. The server checks the current state and workflow version in the write transaction.

All numbered functional requirements and acceptance criteria

ID	Type	Rendered contract text	Trace
FR-01	Functional requirement	Persist one or more zero-to-many ActionTaken records per Ticket; a Ticket may have no actions.	Contract
FR-02	Functional requirement	Validate the required fields and active Staff/Admin assignee; derive immutable performedById from the authenticated session.	Contract
FR-03	Functional requirement	Permit Requesters to list actions only for their own Tickets; deny their action writes and cross-owner access server-side.	Contract
FR-04	Functional requirement	Permit authorized Staff/Admin to create, edit and transition actions; append an event for each accepted write; never hard-delete actions.	Contract
FR-05	Functional requirement	Apply the action and Ticket status matrices, resolution gate, confirmation and version check atomically.	Contract
FR-06	Functional requirement	Return safe, consistent validation, authorization, not-found and stale-version errors without leaking another Requester's Ticket.	Contract
FR-07	Functional requirement	Provide Requester and Staff dashboards with server-calculated metrics, explicit UTC boundaries, empty states and drill-downs; Admin uses the Staff dashboard.	Contract
FR-08	Functional requirement	Migrate additively, preserve prior rows/relationships, avoid fabricated history, recover from failed rollout and seed idempotently.	Contract
FR-09	Functional requirement	Meet keyboard, focus, contrast, semantic-label, responsive and accessible error-state requirements in the UI contract.	Contract
FR-10	Functional requirement	Preserve Lab 1–3 behavior and verify server, client, browser and migration regression paths listed in the test plan.	Contract
AC-01	Acceptance criterion	Authorized Staff/Admin create an action and the server stores the authenticated performer, validated assignee, timestamp, required description/result, follow-up choice and initial version/event.	test map
AC-02	Acceptance criterion	Requesters see an ordered action history only on owned Tickets and cannot mutate it; unauthorized/cross-owner requests fail safely.	test map
AC-03	Acceptance criterion	Action edits and transitions follow the documented lifecycle, increment version and append one event; stale or duplicate requests do not partially apply.	test map
AC-04	Acceptance criterion	Every Ticket transition matches the matrix; invalid transitions and unauthorized role attempts are rejected.	test map
AC-05	Acceptance criterion	Resolution and closure enforce confirmation and the resolution gate, store server attribution/time, and preserve the resolution data in history.	test map
AC-06	Acceptance criterion	Dashboard counts use all matching rows, not a page subset; definitions, UTC boundaries, zero/empty behavior and drill-down filters match this specification.	test map
AC-07	Acceptance criterion	Migration preserves every pre-existing record and relation, creates no fabricated actions/dates, and passes rollback/recovery and twice-run seed checks.	test map
AC-08	Acceptance criterion	UI behavior is usable by keyboard and assistive technology, fits supported narrow viewports, and presents validation, authorization, conflict and loading states accessibly.	test map
AC-09	Acceptance criterion	Lab 1–3 regression suites pass with the new workflow and migration in place.	test map
AC-10	Acceptance criterion	Evidence, actual AI-use prompts, reviewer outcome, and implementation test results are recorded before the final Lab 4 release.	test map

Definition of Done requires passing named tests, resolved reviewer feedback, migration and seed recovery, role checks, dashboard/date-boundary evidence, accessible/responsive checks, and Lab 1–3 regression. The specification describes the target contract; it does not by itself prove each item is complete.

Answer Part 3

Test DD and traceability. All recorded results below are local runs on the PR6 candidate at commit a988031, based on lab4-staging after PR #61. The full run was recorded on 31 October 2026 (Bangkok time).

Check	Command / path	Observed result
Server regression	npm --prefix server test; LAB4_DB_TEST=1	23 files, 306 tests passed; includes 37 PostgreSQL checks
Client regression	npm --prefix client test	18 files, 58 tests passed
Browser regression	npm run test:e2e	21 Playwright tests passed across Labs 2–4
Build and schema	server/client production builds; npx prisma validate	Passed
Fresh setup and health	New database setup, seed, compiled server startup, GET /api/health	Passed; status=ok

Test plan and AC map: docs/lab-04/tests.md

Validation log: lab4-pr6-validation-final.log

Browser log: lab4-pr6-e2e-final.log

Environment and limits. The full browser run used the new disposable PostgreSQL database toktickit_lab3_e2e_pr6_20261031_195735 and one Playwright worker. The README database setup and production health check were verified locally. GitHub Actions and tests on main have not run yet; these results are not presented as CI or post-merge results.

The candidate run is tied to implementation commit a988031 on the PR6 branch, not main. T-20 (dedicated Lab 4 accessibility/320px evidence) and T-25 (post-review release checklist) remain Planned.

Rendered acceptance-criterion test matrix

The complete T-01–T-26 plan is rendered below. T-20 and T-25 remain Planned; no result is inferred for them.

Test	AC	Planned test and named evidence file	Status
T-01	**AC-01**	**Server creates action; session actor immutable; active assignee validation; required fields; version 1; one creation event. Files:** actions-taken.api.test.ts	**Passed**
T-02	**AC-01, AC-03**	**Action field validation, trimming/length boundaries, offset timestamp normalization, follow-up conditional note and attachment note limits. Files:** actions-taken.api.test.ts	**Passed**
T-03	**AC-02**	**Requester sees ordered actions for owned Ticket; empty list; cross-owner and nonexistent Ticket both safe 404; Requester cannot POST/PATCH/transition. Files:** actions-taken.api.test.ts	**Passed**
T-04	**AC-03**	**PLANNED/IN_PROGRESS lifecycle matrix, terminal COMPLETED/CANCELLED, no hard delete, exactly one event and version increment per accepted write. Files:** actions-taken.api.test.ts	**Passed**
T-05	**AC-03**	**Concurrent stale edit/transition yields 409 and no partial event/data update; same idempotency key/payload returns original; different payload conflicts. Files:** actions-taken.api.test.ts	**Passed**
T-06	**AC-04**	**Every allowed and disallowed Ticket transition; only IT Staff can write status; administrator/requester forbidden; version conflict returns 409. Files:** ticket-workflow.api.test.ts	**Passed**
T-07	**AC-05**	**RESOLVED requires confirm, summary, completed action and no planned/in-progress actions; cancelled actions do not block. Files:** ticket-workflow.api.test.ts	**Passed**
T-08	**AC-05**	**CLOSED gate, reopen reason, server-side resolvedAt/resolvedById, retained workflow history and confirmation requirements. Files:** ticket-workflow.api.test.ts	**Passed**
T-09	**AC-06**	**Requester counts and drill-downs are owner scoped; active status definition; zero/empty values; not limited by list pagination. Files:** requester-dashboard.api.test.ts	**Passed**
T-10	**AC-06**	**Requester 7-day and 30-day exact lower/upper boundaries, future exclusion, null resolvedAt exclusion, reopened Ticket exclusion, stable top-five order. Files:** requester-dashboard.api.test.ts	**Passed**
T-11	**AC-06**	**Staff/Admin unassigned, assigned-to-me, per-status/priority and own-action metrics; zero values; full-count query and filter drill-down. Files:** staff-dashboard.api.test.ts	**Passed**
T-12	**AC-06**	**Staff recent active 7-day boundaries, future exclusion and stable top-five order; Administrator receives Staff data without user-account counts. Files:** staff-dashboard.api.test.ts	**Passed**
T-13	**AC-07**	**Apply additive migration to representative Lab 3 database; preserve all prior ids, relations and statuses; create no fabricated actions/resolution dates; recover from failed migration. Files:** actions-taken.api.test.ts	**Passed**

Test	AC	Planned test and named evidence file	Status
T-14	AC-07	Seed twice with stable keys; no duplicate Users, Tickets, actions or events. Files: actions-taken.api.test.ts	Passed
T-15	AC-08	Requester read-only state, no mutation controls, ordered action history and empty state. Files: ActionsTaken.test.tsx	Passed
T-16	AC-01, AC-03, AC-08	Action form conditional fields, server validation, retained input, pending/double-submit, safe failure and conflict review state. Files: ActionsTaken.test.tsx	Passed
T-17	AC-05, AC-08	Resolution gate summary/blocker links, confirmation, advisory feedback and reopen reason UX. Files: TicketWorkflow.test.tsx	Passed
T-18	AC-06, AC-08	Requester dashboard labels/definitions, zero and empty states, accessible drill-down links and UTC/as-of context. Files: RequesterDashboard.test.tsx	Passed
T-19	AC-06, AC-08	Staff/Admin metric cards, active status/priority breakdown, own actions, empty states and drill-downs. Files: StaffDashboard.test.tsx	Passed
T-20	AC-08	Shared style and keyboard checks in Labs 2–3 plus the Lab 4 viewport/no-overflow capture assertion; dedicated Lab 4 keyboard, ARIA, reduced-motion, and 320px viewport evidence remains outstanding. Files: ui-style.test.tsx, ui-style.test.tsx, z-accessibility-evidence.spec.ts, evidence.ts	Planned
T-21	AC-01, AC-02, AC-03, AC-08	Staff records multiple actions; Requester sees the same history read-only; responsive widths are checked and desktop/tablet/mobile evidence is captured. Files: actions-taken-flow.spec.ts	Passed
T-22	AC-04, AC-05, AC-08	Complete Ticket resolution, close and reopen journey; blocked resolution, retained public history, and Requester write denial. Files: ticket-resolution.spec.ts	Passed
T-23	AC-06, AC-08	Requester and Staff dashboard metrics render, and active/unassigned drill-downs include the expected Tickets. Files: dashboards.spec.ts	Passed
T-24	AC-09	Lab 1–3 server/client suites, both builds, and ordered Lab 2–4 browser regression pass after integration. Exact output is retained in Files: lab4-pr6-validation-final.log, lab4-pr6-e2e-final.log, toktickit_lab3_e2e_pr6_20261031_195735	Passed
T-25	AC-10	Release checklist checks dated run evidence, reviewer disposition, actual AI-use record and no unsupported pass claims. Files: reviewer.md, ai-use.md	Planned
T-26	AC-09	Files: npm start, health, {"status":"ok","service":"TokTickIT API"}	Passed

Run identity, commands, and observed results

Check	Exact command, environment, and result
Revision / date	Implementation candidate a988031; 31 October 2026 (+07:00); based on lab4-staging after PR #61.
Server regression	PowerShell: $env:LAB4_DB_TEST = "1"; npm --prefix server test. 23 files, 306 tests passed, including 37 disposable-PostgreSQL checks.
Client regression	npm --prefix client test. 18 files, 58 tests passed.
Production builds	npm --prefix server run build; npm --prefix client run build. Both passed.
Prisma validation	Push-Location server; npx prisma validate; Pop-Location. Schema valid; exit code 0.
Browser regression	npm run test:e2e against a new disposable PostgreSQL database; 21 Playwright tests passed across Labs 2–4. Database: toktickit_lab3_e2e_pr6_20261031_195735.
Fresh setup / health	Built server start check returned GET /api/health = {status: ok, service: TokTickIT API}.
Release boundary	Local PR6 candidate evidence only. GitHub CI and verification on main remain pending; not final-main evidence.

Complete validation log (verbatim output)

Full committed source: lab4-pr6-validation-final.log.

PR6 validation run: 2026-10-31 19:53:23 +07:00

> toktickit-server@1.0.0 test

> vitest run

```
RUN  v2.1.9 C:/Users/Jitvoottikrai/OneDrive/เดสก์ท็อป/SoftwareEn/LAB4/toktickit-lab4-dashboards/server

✓ tests/lab-03/migration-regression.test.ts (2 tests) 9ms
✓ tests/lab-02/validation.unit.test.ts (3 tests) 8ms
✓ tests/lab-03/auth.unit.test.ts (4 tests) 427ms
✓ tests/lab-03/e2e-fixtures.unit.test.ts (11 tests) 615ms
  ✓ Lab 3 disposable E2E preparation safeguards > uses actual email-based IDs, preserves accounts, and populates stable realistic Queue fixtures 370ms
✓ tests/lab-02/ticket-detail.api.test.ts (2 tests) 70ms
✓ tests/lab-02/my-tickets.api.test.ts (2 tests) 73ms
✓ tests/lab-04/staff-dashboard.api.test.ts (3 tests) 99ms
✓ tests/lab-02/requester-context.api.test.ts (2 tests) 97ms
✓ tests/lab-04/requester-dashboard.api.test.ts (4 tests) 113ms
✓ tests/lab-03/authorization.api.test.ts (3 tests) 118ms
✓ tests/lab-02/attachments.api.test.ts (3 tests) 124ms
✓ tests/lab-02/create-ticket.api.test.ts (2 tests) 158ms
✓ tests/lab-03/comments-notes.api.test.ts (8 tests) 334ms
✓ tests/lab-03/staff-queue.api.test.ts (38 tests) 355ms
✓ tests/lab-02/ticket-number.unit.test.ts (1 test) 6ms
✓ tests/lab-02/reference-data.api.test.ts (2 tests) 51ms
✓ tests/lab-04/ticket-workflow.api.test.ts (72 tests) 800ms
✓ tests/lab-01/categories.test.ts (1 test) 33ms
✓ tests/lab-03/staff-ticket-detail.api.test.ts (89 tests) 946ms
✓ tests/lab-01/health.test.ts (1 test) 33ms
✓ tests/lab-03/auth.api.test.ts (7 tests) 1180ms
  ✓ Lab 3 authentication contract > requires CSRF and returns safe user data on login 489ms
  ✓ Lab 3 authentication contract > gates normal routes until password change and revokes the old session 346ms
✓ tests/lab-03/users-admin.api.test.ts (9 tests) 2827ms
  ✓ Lab 3 Administrator User Management API > lists safe users with case-insensitive search and one role filter 460ms
  ✓ Lab 3 Administrator User Management API > rejects non-Administrators and invalid role filters 509ms
  ✓ Lab 3 Administrator User Management API > rejects duplicate email and invalid create input safely 418ms
  ✓ Lab 3 Administrator User Management API > edits permitted account fields and resets the initial password 314ms
  ✓ Lab 3 Administrator User Management API > blocks self-deactivation and removal of the last active Administrator 346ms
stdout | tests/lab-04/actions-taken.api.test.ts > Lab 4 Actions Taken with disposable PostgreSQL
Disposable database: toktickit_lab4_prep_1793451206679

✓ tests/lab-04/actions-taken.api.test.ts (37 tests) 11905ms
  ✓ Lab 4 Actions Taken with disposable PostgreSQL > rolls back action, event and Ticket version when persistence fails 481ms

Test Files  23 passed (23)
     Tests  306 passed (306)
  Start at  19:53:24
  Duration  13.95s (transform 1.55s, setup 0ms, collect 22.50s, tests 20.38s, environment 11ms, prepare 7.84s)

> toktickit-client@1.0.0 test
> vitest run

RUN  v2.1.9 C:/Users/Jitvoottikrai/OneDrive/เดสก์ท็อป/SoftwareEn/LAB4/toktickit-lab4-dashboards/client

✓ tests/lab-01/App.test.tsx (3 tests) 220ms
✓ tests/lab-03/ui-style.test.tsx (2 tests) 254ms
✓ tests/lab-02/RequesterContext.test.tsx (1 test) 277ms
✓ tests/lab-04/RequesterDashboard.test.tsx (2 tests) 469ms
  ✓ Lab 4 Requester dashboard UI > shows UTC context, full counts, accessible definitions and matching owned-Ticket drill-downs 353ms
✓ tests/lab-03/ChangePassword.test.tsx (2 tests) 495ms
  ✓ Lab 3 mandatory Change Password > blocks the normal shell until a valid replacement password is saved 436ms
✓ tests/lab-04/StaffDashboard.test.tsx (2 tests) 542ms
  ✓ Lab 4 Staff dashboard UI > shows all status and IT-priority values and drills down through the dashboard filter API 420ms
✓ tests/lab-03/Login.test.tsx (3 tests) 548ms
  ✓ Lab 3 Login > shows the login form and enters the authenticated Requester shell without a selector 362ms
✓ tests/lab-02/ui-style.test.tsx (2 tests) 594ms
```

```
  ✓ Lab 2 Zen Green UI conventions > exposes the required theme tokens and visible button hierarchy 426ms
✓ tests/lab-03/StaffTicketQueue.test.tsx (2 tests) 722ms
  ✓ Lab 3 IT Staff Ticket Queue > loads the authenticated Staff Queue and sends the documented filters 548ms
✓ tests/lab-02/MyTickets.test.tsx (2 tests) 813ms
  ✓ Lab 2 My Tickets > sends the selected filters and sort controls to the requester-scoped API 506ms
  ✓ Lab 2 My Tickets > supports pagination and distinguishes a filtered no-results state 304ms
✓ tests/lab-02/RequesterTicketDetail.test.tsx (2 tests) 856ms
  ✓ Lab 2 owned Ticket Detail > renders an owned detail as read-only and navigates back to My Tickets 709ms
✓ tests/lab-02/AttachmentSection.test.tsx (1 test) 899ms
  ✓ Lab 2 AttachmentSection > allows upload and removal for active files while hiding actions for removed files 894ms
✓ tests/lab-03/UserManagement.test.tsx (3 tests) 950ms
  ✓ Lab 3 Administrator User Management > lists users, applies search and role filters, and keeps the direct detail entry point 401ms
✓ tests/lab-03/RequesterWorkflow.test.tsx (3 tests) 1022ms
  ✓ Lab 3 Requester ticket regression > adds a public comment to the owned ticket and never renders Internal Notes 717ms
✓ tests/lab-02/CreateTicket.test.tsx (4 tests) 1048ms
  ✓ Lab 2 Create Ticket > shows field-level validation without calling the API 451ms
✓ tests/lab-04/ActionsTaken.test.tsx (11 tests) 1218ms
✓ tests/lab-03/StaffTicketDetail.test.tsx (6 tests) 1167ms
  ✓ Lab 3 Staff Ticket Detail > shows a Requester resolution indication without changing formal status for 'IT_STAFF' 408ms
  ✓ Lab 3 Staff Ticket Detail > keeps public comments and Internal Notes separate and supports staff operations 398ms
✓ tests/lab-04/TicketWorkflow.test.tsx (7 tests) 1284ms
  ✓ Lab 4 Ticket workflow UI > shows resolution blockers and links to Actions Taken 321ms

Test Files  18 passed (18)
     Tests  58 passed (58)
  Start at  19:53:39
  Duration  6.50s (transform 2.06s, setup 7.96s, collect 14.40s, tests 13.38s, environment 56.00s, prepare 6.81s)

> toktickit-server@1.0.0 build
> tsc

> toktickit-client@1.0.0 build
> tsc && vite build

vite v6.4.3 building for production...
transforming...
✓ 33 modules transformed.
rendering chunks...
computing gzip size...
dist/index.html                  0.41 kB │ gzip:  0.28 kB
dist/assets/index-BqV5ZKM1.css  246.73 kB │ gzip: 34.38 kB
dist/assets/index-DK9F3_Hw.js   238.44 kB │ gzip: 66.41 kB
✓ built in 741ms
Prisma schema loaded from prisma\schema.prisma
The schema at prisma\schema.prisma is valid 🚀
Prisma validation exit code: 0
All validation commands passed.

Production start check: npm --prefix server run build => passed; PORT=3307 npm start on DATABASE_URL=toktickit_dev_local => listening on localhost:3307; GET /api/health => {"status":"ok","service":"TokTickIT API"}.
```

Complete browser log (verbatim output)

Full committed source: lab4-pr6-e2e-final.log. Includes disposable database setup and the 21 named browser results.

```
> toktickit-lab3-integration@1.0.0 test:e2e
> npm run test:e2e:prepare && playwright test

> toktickit-lab3-integration@1.0.0 test:e2e:prepare
> npm --prefix server run test:e2e:prepare

> toktickit-server@1.0.0 test:e2e:prepare
> tsx prisma/prepare-lab3-e2e.ts
```

New disposable database: toktickit_lab3_e2e_pr6_20261031_195735

server: npx --no-install prisma db execute --schema prisma/schema.prisma --stdin

Script executed successfully.

Synthetic pre-Lab-3 snapshot: {"requesters":[{"id":1,"name":"Ariya Somchai","email":"ariya.somchai@example.com","isActive":true,"createdAt":"2026-10-31T12:57:37.186Z"}],"tickets":[{"id":1,"ticketNumber":"TT-DOCKER-PRELAB3-001","requesterId":1,"categoryId":1,"relatedSystemId":1,"requestedPriority":"HIGH","status":"NEW","summary":"Pre-Lab 3 preservation fixture","description":"Synthetic migration fixture for local verification."}],"attachments":[{"id":1,"ticketId":1,"originalFilename":"baseline.txt","storageKey":"toktickit_lab3_e2e_pr6_20261031_195735-baseline.txt","mimeType":"text/plain","sizeBytes":17,"removedAt":null}],"categories":[{"id":1,"name":"Hardware","isActive":true,"createdAt":"2026-10-31T12:57:37.186Z"}],"systems":[{"id":1,"name":"Corporate Laptop","isActive":true,"createdAt":"2026-10-31T12:57:37.186Z"}]}

server: npx --no-install prisma migrate resolve --applied 20260824000000_lab2_foundation

Prisma schema loaded from prisma\schema.prisma

Datasource "db": PostgreSQL database "toktickit_lab3_e2e_pr6_20261031_195735", schema "public" at "localhost:5432"

Migration 20260824000000_lab2_foundation marked as applied.

server: npx --no-install prisma migrate deploy

Prisma schema loaded from prisma\schema.prisma

Datasource "db": PostgreSQL database "toktickit_lab3_e2e_pr6_20261031_195735", schema "public" at "localhost:5432"

4 migrations found in prisma/migrations

Applying migration `20260919000000_lab3_auth_requester`

Applying migration `20261030000000_lab4_actions_foundation`

Applying migration `20261030100000_lab4_ticket_workflow`

The following migration(s) have been applied:

migrations/

└─ 20260919000000_lab3_auth_requester/

└─ migration.sql

└─ 20261030000000_lab4_actions_foundation/

└─ migration.sql

└─ 20261030100000_lab4_ticket_workflow/

└─ migration.sql

All migrations have been successfully applied.

server: npx --no-install prisma migrate status

Prisma schema loaded from prisma\schema.prisma

Datasource "db": PostgreSQL database "toktickit_lab3_e2e_pr6_20261031_195735", schema "public" at "localhost:5432"

4 migrations found in prisma/migrations

Database schema is up to date!

Post-migration snapshot: {"requesters":[{"id":1,"name":"Ariya Somchai","email":"ariya.somchai@example.com","isActive":true,"createdAt":"2026-10-31T12:57:37.186Z"}],"tickets":[{"id":1,"ticketNumber":"TT-DOCKER-PRELAB3-001","requesterId":1,"categoryId":1,"relatedSystemId":1,"requestedPriority":"HIGH","status":"NEW","summary":"Pre-Lab 3 preservation fixture","description":"Synthetic migration fixture for local verification."}],"attachments":[{"id":1,"ticketId":1,"originalFilename":"baseline.txt","storageKey":"toktickit_lab3_e2e_pr6_20261031_195735-baseline.txt","mimeType":"text/plain","sizeBytes":17,"removedAt":null}],"categories":[{"id":1,"name":"Hardware","isActive":true,"createdAt":"2026-10-31T12:57:37.186Z"}],"systems":[{"id":1,"name":"Corporate Laptop","isActive":true,"createdAt":"2026-10-31T12:57:37.186Z"}]}

server: npm run prisma:seed (run 1)

> toktickit-server@1.0.0 prisma:seed

> tsx prisma/seed.ts

Seeding completed successfully: 10 users and 3 tickets.

Seed 1 assertions: {"users":10,"tickets":4,"attachments":1,"comments":3,"notes":3,"activeRequesters":4,"inactiveRequesters":1,"activeStaff":3,"inactiveStaff":1,"activeAdmins":1,"seededRequesterOwnership":3,"seededStaffOwnership":2,"commentAuthors":3,"noteAuthors":3,"baselineAttachment":1}

server: npm run prisma:seed (run 2)

> toktickit-server@1.0.0 prisma:seed

> tsx prisma/seed.ts

Seeding completed successfully: 10 users and 3 tickets.

Seed 2 assertions: {"users":10,"tickets":4,"attachments":1,"comments":3,"notes":3,"activeRequesters":4,"inactiveRequesters":1,"activeStaff":3,"inactiveStaff":1,"activeAdmins":1,"seededRequesterOwnership":3,"seededStaffOwnership":2,"commentAuthors":3,"noteAuthors":3,"baselineAttachment":1}

Baseline attachment SHA256: cc7098632c30d31ed81ff5936a75a027f3136024cb96efd35e8fe3f9b4d3cfaf

Prepared E2E fixture IDs/count: {"databaseName":"toktickit_lab3_e2e_pr6_20261031_195735","baselineTicketId":1,"reassignmentOwnerId":8,"queueTotal":20}

[WebServer] (node:31352) Warning: The 'NO_COLOR' env is ignored due to the 'FORCE_COLOR' env being set.

[WebServer] (Use `node --trace-warnings ...` to show where the warning was created)

[WebServer] (node:18408) Warning: The 'NO_COLOR' env is ignored due to the 'FORCE_COLOR' env being set.

[WebServer] (Use `node --trace-warnings ...` to show where the warning was created)

[WebServer] (node:22668) Warning: The 'NO_COLOR' env is ignored due to the 'FORCE_COLOR' env being set.

[WebServer] (Use `node --trace-warnings ...` to show where the warning was created)

Running 21 tests using 1 worker

(node:4808) Warning: The 'NO_COLOR' env is ignored due to the 'FORCE_COLOR' env being set.

(Use `node --trace-warnings ...` to show where the warning was created)

ok 1 [lab-03] › e2e\lab-03\authentication.spec.ts:15:3 › Lab 3 authentication and Requester regression › valid login, first-login change, role shell, logout, and direct blocking (1.0s)

ok 2 [lab-03] › e2e\lab-03\authentication.spec.ts:33:3 › Lab 3 authentication and Requester regression › invalid and inactive accounts receive safe sign-in failure (548ms)

ok 3 [lab-03] › e2e\lab-03\authentication.spec.ts:50:3 › Lab 3 authentication and Requester regression › Requester can create, open, comment, and indicate resolution (915ms)

ok 4 [lab-03] › e2e\lab-03\authentication.spec.ts:73:3 › Lab 3 authentication and Requester regression › Requester shell is captured at required responsive sizes (808ms)

ok 5 [lab-03] › e2e\lab-03\staff-ticket-flow.spec.ts:5:3 › Lab 3 IT Staff Queue and Ticket Detail › IT Staff can search Queue, open Detail, and see separate comments and notes (1.1s)

ok 6 [lab-03] › e2e\lab-03\staff-ticket-flow.spec.ts:23:3 › Lab 3 IT Staff Queue and Ticket Detail › IT Staff Queue and Detail are captured at required responsive sizes (1.4s)

ok 7 [lab-03] › e2e\lab-03\staff-ticket-flow.spec.ts:30:3 › Lab 3 IT Staff Queue and Ticket Detail › IT Staff can advance to a populated second Queue page (715ms)

ok 8 [lab-03] › e2e\lab-03\staff-ticket-flow.spec.ts:46:3 › Lab 3 IT Staff Queue and Ticket Detail › preserves migrated Attachment and verifies reassignment, priority, and status operations (1.1s)

ok 9 [lab-03] › e2e\lab-03\staff-ticket-flow.spec.ts:75:3 › Lab 3 IT Staff Queue and Ticket Detail › Staff sees the Requester resolution indication without a formal status change (1.1s)

ok 10 [lab-03] › e2e\lab-03\user-administration.spec.ts:5:3 › Lab 3 Administrator User Management › Administrator can list, search, create, edit, reset, and require the new initial password at next login (2.6s)

ok 11 [lab-03] › e2e\lab-03\user-administration.spec.ts:60:3 › Lab 3 Administrator User Management › Administrator navigation excludes Queue and direct Ticket Detail remains explicit (596ms)

ok 12 [lab-03] › e2e\lab-03\user-administration.spec.ts:70:3 › Lab 3 Administrator User Management › Administrator User Management is captured at required responsive sizes (836ms)

ok 13 [lab-03] › e2e\lab-03\z-accessibility-evidence.spec.ts:24:3 › Lab 3 accessibility and transient-state evidence › captures the visible sign-in busy state and successful destination (1.8s)

ok 14 [lab-03] › e2e\lab-03\z-accessibility-evidence.spec.ts:40:3 › Lab 3 accessibility and transient-state evidence › completes a keyboard-only sign-in and reaches requester navigation (702ms)

ok 15 [lab-03] › e2e\lab-03\z-accessibility-evidence.spec.ts:57:3 › Lab 3 accessibility and transient-state evidence › traverses the IT Staff Queue and opens Ticket Detail with the keyboard (873ms)

ok 16 [lab-03] › e2e\lab-03\z-accessibility-evidence.spec.ts:69:3 › Lab 3 accessibility and transient-state evidence › traverses Administrator User Management and opens Create User with the keyboard (740ms)

(node:10088) Warning: The 'NO_COLOR' env is ignored due to the 'FORCE_COLOR' env being set.

(Use `node --trace-warnings ...` to show where the warning was created)

ok 17 [lab-02] › e2e\lab-02\requester-ticket-flow.spec.ts:24:3 › Lab 2 requester ticket flow › creates, lists, inspects, and manages an owned ticket (2.6s)

ok 18 [lab-02] › e2e\lab-02\requester-ticket-flow.spec.ts:79:3 › Lab 2 requester ticket flow › supports keyboard traversal across authenticated requester controls (1.1s)

(node:23276) Warning: The 'NO_COLOR' env is ignored due to the 'FORCE_COLOR' env being set.

(Use `node --trace-warnings ...` to show where the warning was created)

ok 19 [lab-04] › e2e\lab-04\actions-taken-flow.spec.ts:27:3 › Lab 4 Actions Taken Ticket Detail › Staff records two actions on one Ticket and its Requester sees both read-only (2.8s)

ok 20 [lab-04] › e2e\lab-04\dashboards.spec.ts:6:3 › Lab 4 role dashboards › shows Requester and Staff metrics and opens the matching paginated Ticket lists (2.3s)

ok 21 [lab-04] › e2e\lab-04\ticket-resolution.spec.ts:6:3 › Lab 4 Ticket resolution workflow › resolves, closes, and reopens a Ticket with a Requester-readable history (3.2s)

21 passed (35.1s)

E2E exit code: 0

Answer Part 4

AI use with reflection. The committed AI-use record names the model and includes actual prompt excerpts used for the Lab 4 specification and implementation. It is the source for the selected prompts and records what was checked against code and test results.

AI-use record: docs/lab-04/ai-use.md

My Reflection. The specification agent helped turn the stakeholder request into numbered rules and acceptance criteria before implementation. The coding agent was most useful when work stayed tied to an Issue, a branch, and named tests. I learned to verify suggestions against the running application and database: a build alone did not catch integration problems such as stale selectors or role-flow timing. Keeping test output and screenshots tied to a commit made review more concrete. I still had to judge what was safe to claim, especially when the final staging PR and release review were not complete.

Actual prompt excerpts rendered from the AI-use record

Model: GPT-6 in Codex; the exact served deployment identifier is not exposed. Source: docs/lab-04/ai-use.md.

1. read handover file and plans thing out for SELAB4 tasks

2. did u planout pr/issues?

3. For Lab 4, we can create all the **approved Issues in one session**, as separate Issues, and add each to the project board in Backlog. Then work through them one at a time: only the Issue you're actively implementing goes to Started, and only one PR should be active at a time. We still need to agree on the Lab 4 issue list before creating them.

4. while we wating for my friend to come, preprare content for the next PRs

5. For each PR, my friend reviews and leaves comments. I reply to every comment and keep any fixes on the same branch and PR. My friend—not the PR author—approves and merges. Please prepare short, copy-ready comment, reply, and approval text, but don't post or approve on my friend's behalf.

6. can u also prepare content for the next pr planned? my friebd is out side and will be back in a few hour, when hes back we can go faster after closing this pr, also these comment/reply/approve only for pr not issue

Reflection from the source record: AI assistance helped organize the approved handout into explicit requirements and connect acceptance criteria to planned tests. This PR contains documentation work only; no application code was changed and no planned tests were run for it. Later coding preparation was made separately for the next Issue. Peer review and merge remain human decisions.

Answer Part 5

Working IT Staff Dashboard. The Staff/Admin dashboard reports unassigned work, Tickets owned by the current staff member, status and priority counts, recent active Tickets, and the current user's Actions Taken. Metrics are calculated on the server from authoritative Ticket data and link to filtered lists. The API tests compare each count to fixture records and verify the matching drill-down filters; the browser flow opens the corresponding paginated lists.

Server metric tests: staff-dashboard.api.test.ts

UI tests: StaffDashboard.test.tsx

Browser flow: dashboards.spec.ts

The responsive dashboard screenshots are included in the evidence pages at the end of this report. Zero/empty states and role-specific access are covered by the client and API checks.

Dashboard metric-to-query trace

Surface	Database / named test evidence	What it establishes
Requester counts / recent lists	**server/src/dashboards.ts scopes by authenticated requesterId; Prisma count supplies all matches and findMany limits recent rows to five with inclusive UTC bounds.** query · API test · UI test	**Asserts owner scope, full counts, 7/30-day windows, matching drill-downs, zero metrics, and the empty-list return path.**
Staff / Admin metrics	**Server counts active, unassigned, current-user, assigned-action and recent scopes; status and priority totals use Prisma groupBy.** query · API test · UI test	**Covers zero groups, Administrator access, Requester denial, drill-down predicates, and separate performer/assignee labels.**
Database drill-down	**The detail route applies the same active-status, owner, priority, and date predicates to count and paginated rows.** query · API test · browser journey	**Confirms counts do not come from the current page and that role dashboards open matching Ticket lists.**
Loading / failed UI requests	**Not demonstrated by screenshots. Lab 4 dashboard component tests have no dedicated loading or failed-request case; server errors are safe, but the recorded run has no dashboard failure-injection test.**	**Keep these states on the final checklist; do not call them independently verified.**

Answer Part 6

Working Actions Taken. Each Ticket can hold multiple chronological Actions Taken entries with action time, description, result, server-attributed performer, follow-up flag and conditional note, and attachment notes. The primary Ticket Owner remains distinct from the staff member who performs an action. IT Staff and Administrators can write on accessible Tickets; Requesters can read their own Ticket history but cannot edit it.

Actions Taken API and PostgreSQL tests: actions-taken.api.test.ts

Actions Taken UI tests: ActionsTaken.test.tsx

Actions Taken browser flow: actions-taken-flow.spec.ts

Verification. The 37 PostgreSQL-backed checks cover persistence, actor and assignee validation, lifecycle rules, optimistic conflicts, idempotency, and migration recovery. The browser test records two actions on one Ticket and verifies the Requester sees both as read-only. The desktop, tablet, and mobile form/history captures follow.

Behavior evidence not visible in the static captures

The screenshots show the entry form, saved multi-action history, and Requester read-only history. They do not show the interactions below; each claim links to a named component/API test.

Behavior	Screenshot coverage	Named test evidence
Edit an in-progress action	**Not shown.**	UI edit/version · API stale/cross-Ticket guard
Complete / cancel	**Not shown.**	UI terminal confirmation · API lifecycle matrix · terminal immutability
Validation / retained input	**Not shown.**	UI validation and focus · API input validation
Inactive-assignee rejection	**Not shown.**	API active eligible assignee
Requester role / multi-action Ticket	**Read-only history and saved entries are shown; server role checks also apply.**	Requester API scope · component history · same-Ticket browser journey
Safe failure / duplicate / concurrency	**Not shown.**	UI safe failure · concurrent update · duplicate create · rollback

The browser Actions Taken journey verifies Staff records two Actions on one Ticket and the Requester sees them read-only. It does not automate the edit, terminal-action, validation-error, or inactive-assignee UI states; those rely on the linked component/API tests.

Answer Part 7

Working Ticket Workflow. The server enforces the documented transition matrix and resolution gate. A Requester's "problem appears resolved" response is advisory. Formal resolution requires the contract's confirmation and action-completion rules; invalid transitions, unresolved blockers, stale versions, and forbidden roles are rejected without partial updates. Reopen events retain history.

Workflow API tests: ticket-workflow.api.test.ts

Workflow UI tests: TicketWorkflow.test.tsx

Resolution browser flow: ticket-resolution.spec.ts

The 72 workflow API tests and final browser journey passed. Evidence pages show a blocked resolution, a reopened Ticket, and the Requester-visible resolution history.

Ticket workflow transition and history evidence

Required behavior	Direct source links
Allowed / rejected transitions	API transition matrix (72 cases) · UI legal choices
Resolution gate and cancellation rule	API completed-action gate · UI blocker link
Confirmation, close, retained summary	API confirmation/history
Reopen reason and history	API reopen test · browser resolution journey
Stale version and atomic update	Ticket workflow API conflict · Action stale update
Role visibility and owner scope	Requester/Admin read-only status · owned history · cross-owner safe 404

Answer Part 8

Working Requester Dashboard and Final Regression UI. Requester dashboard data is restricted to the authenticated owner and summarizes open, attention-required, recently changed, and recently resolved work with links to matching Ticket lists. The regression run also exercised login and first-password change, Requester Ticket creation/comments, Staff Queue and Ticket Detail, attachment preservation and reassignment, Administrator user management, and keyboard navigation. The 21 browser cases comprised 16 Lab 3, 2 Lab 2, and 3 Lab 4 journeys; the server/client suites also passed across the Lab 1–4 test files.

Requester metric tests: requester-dashboard.api.test.ts

Requester dashboard UI tests: RequesterDashboard.test.tsx

Regression configuration: playwright.config.ts

Scope note. This evidence is from the PR6 candidate branch, not from a post-merge run on main. The PR is open for peer review and must be rerun or checked against the merged release state before the final submission is treated as complete.

Regression coverage recorded on the candidate

Regression layer	Observed coverage in the committed run logs
Lab 1	**Health and category suites passed in the server/client regression logs.**
Lab 2	**Requester create/list/detail, filters, keyboard traversal, attachments, and shared UI conventions appear in named client/browser output.**
Lab 3	**Authentication and roles, Staff Queue/Detail, Requester public comments vs Internal Notes, Admin User Management, migration-fixture preservation, and keyboard journeys appear in the run logs.**
Lab 4	**Actions Taken multi-entry/read-only flow, both dashboards with matching drill-downs, and Ticket resolve/close/reopen browser flow passed.**

The E2E log records 21 passing browser tests: 16 Lab 3, 2 Lab 2, and 3 Lab 4. These are candidate-branch results, not GitHub CI or a post-merge run on main.

Answer Part 9

Zen Green UI, Responsive Behavior, Accessibility, and Final Polish. Twenty-four real browser captures document eight major Lab 4 states at desktop (1280×900), tablet (900×900), and mobile (390×844). The capture helper asserted that the page did not overflow horizontally; each capture was visually inspected. The evidence pages after this section embed the source captures at readable size, and the full-resolution files are linked from the screenshot index.

Screenshot index: docs/lab-04/screenshots.md

Review item	Evidence	Status
Responsive layouts	24 screenshots; 8 states × 3 breakpoints; overflow assertion	Passed
Keyboard and visible focus	Client style tests and keyboard-only browser flows	Passed

Review item	Evidence	Status
Labels, live regions, reduced motion, non-color status cues	UI style/accessibility checks	Passed
Standalone automated accessibility scan	No separate axe or equivalent audit was run	Not run
GitHub CI and main-branch verification	PR #62 is open; no checks shown yet	Pending

Current release gaps. Peer review, reviewer disposition, completion of the GitHub Project board, merge of PR #62 into lab4-staging, and integration into main remain pending. Update this report after those steps; keep all results tied to the exact merged revision. No claim is made that a separate automated accessibility audit or performance benchmark passed.

Rendered UI contract checklist and evidence limits

Source: docs/lab-04/ui-spec.md. Each item preserves the contract wording and links supporting evidence. Screenshots show state, not every interaction or accessibility criterion.


Rendered UI acceptance item	Supporting evidence / limit
1. Requester sees their own action history and no mutation controls.	Requester history / no mutation controls **Read-only capture, component test, and server role check.**
2. Staff/Admin can complete the action flows and understand performer versus assignee.	Staff/Admin action flow and actor/assignee labels **Component tests, multi-action browser journey, and API assignee rules.**
3. Illegal transitions are unavailable in the UI and rejected by the backend.	Illegal action and Ticket transitions **Action lifecycle matrix, Ticket transition API matrix, and UI legal choices.**
4. Resolution blockers are explained and linked to their source actions.	Resolution blockers link to source actions **UI blocker test, API gate, and blocked-resolution screenshot.**
5. Dashboard counts and drill-down filters agree with server results and show boundary-consistent records.	Dashboard counts / matching drill-downs **Server predicate assertions, dashboard UI suites, and browser journey.**
6. Loading, empty, validation, authorization, network and concurrency states are understandable and keyboard accessible.	Loading, empty, validation, permissions, failure, conflict, keyboard **Action tests cover loading/empty/retry/validation/failure/conflict. T-20 remains Planned for dedicated Lab 4 keyboard/ARIA/reduced-motion and 320px evidence.**
7. Narrow layout has no page-level horizontal overflow.	Narrow layout without page overflow **Capture helper checks 1280px, 900px, and 390px. The 320px contract floor remains Planned in T-20.**

Responsive evidence: 24 real Playwright screenshots at 1280×900, 900×900, and 390×844. The helper asserts no horizontal overflow at those sizes. The UI contract starts at 320 CSS pixels; a dedicated 320px check remains Planned in T-20. No separate axe or equivalent automated accessibility audit was run. T-25, peer review, board completion, merge, CI, and main verification remain pending.

Requester dashboard metrics and recent Tickets

Source captures from the final PR6 Playwright run. Open the full screenshot index


Requester dashboard metrics and recent Tickets — Desktop 1280×900



View full image

Automated test: e2e/lab-04/dashboards.spec.ts:6


Requester dashboard metrics and recent Tickets — Tablet 900×900



View full image

Automated test: e2e/lab-04/dashboards.spec.ts:6

Requester dashboard metrics and recent Tickets — Mobile 390×844




View full image

Automated test: e2e/lab-04/dashboards.spec.ts:6

Staff dashboard metrics and active Ticket counts

Source captures from the final PR6 Playwright run. Open the full screenshot index


Staff dashboard metrics and active Ticket counts — Desktop 1280×900



View full image

Automated test: e2e/lab-04/dashboards.spec.ts:6


Staff dashboard metrics and active Ticket counts — Tablet 900×900



View full image

Automated test: e2e/lab-04/dashboards.spec.ts:6

Staff dashboard metrics and active Ticket counts — Mobile 390×844




View full image

Automated test: e2e/lab-04/dashboards.spec.ts:6

Staff action entry form

Source captures from the final PR6 Playwright run. Open the full screenshot index


Staff action entry form — Desktop 1280×900



View full image

Automated test: client/tests/lab-04/ActionsTaken.test.tsx:105


Staff action entry form — Tablet 900×900



View full image

Automated test: client/tests/lab-04/ActionsTaken.test.tsx:105

Staff action entry form — Mobile 390×844




View full image

Automated test: client/tests/lab-04/ActionsTaken.test.tsx:105

Staff history with multiple recorded actions

Source captures from the final PR6 Playwright run. Open the full screenshot index


Staff history with multiple recorded actions — Desktop 1280×900



View full image

Automated test: e2e/lab-04/actions-taken-flow.spec.ts:27

Staff history with multiple recorded actions — Tablet 900×900



View full image

Automated test: e2e/lab-04/actions-taken-flow.spec.ts:27

Staff history with multiple recorded actions — Mobile 390×844




View full image

Automated test: e2e/lab-04/actions-taken-flow.spec.ts:27

Requester read-only Actions Taken history

Source captures from the final PR6 Playwright run. Open the full screenshot index


Requester read-only Actions Taken history — Desktop 1280×900



View full image

Automated test: client/tests/lab-04/ActionsTaken.test.tsx:43


Requester read-only Actions Taken history — Tablet 900×900



View full image

Automated test: client/tests/lab-04/ActionsTaken.test.tsx:43

Requester read-only Actions Taken history — Mobile 390×844




View full image

Automated test: client/tests/lab-04/ActionsTaken.test.tsx:43

Resolution blocked before completed work

Source captures from the final PR6 Playwright run. Open the full screenshot index


Resolution blocked before a completed action — Desktop 1280×900



View full image

Automated test: client/tests/lab-04/TicketWorkflow.test.tsx:55

Resolution blocked before a completed action — Tablet 900×900



View full image

Automated test: client/tests/lab-04/TicketWorkflow.test.tsx:55

Resolution blocked before a completed action — Mobile 390×844




View full image

Automated test: client/tests/lab-04/TicketWorkflow.test.tsx:55

Staff view after reopening a Ticket

Source captures from the final PR6 Playwright run. Open the full screenshot index


Staff view after reopening a Ticket — Desktop 1280×900



View full image

Automated test: e2e/lab-04/ticket-resolution.spec.ts:6


Staff view after reopening a Ticket — Tablet 900×900



View full image

Automated test: e2e/lab-04/ticket-resolution.spec.ts:6

Staff view after reopening a Ticket — Mobile 390×844




View full image

Automated test: e2e/lab-04/ticket-resolution.spec.ts:6

Requester resolution and Ticket history

Source captures from the final PR6 Playwright run. Open the full screenshot index


Requester resolution and Ticket history — Desktop 1280×900



View full image

Automated test: e2e/lab-04/ticket-resolution.spec.ts:6


Requester resolution and Ticket history — Tablet 900×900



View full image

Automated test: e2e/lab-04/ticket-resolution.spec.ts:6

Requester resolution and Ticket history — Mobile 390×844



View full image

Automated test: e2e/lab-04/ticket-resolution.spec.ts:6